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1.0 INTRODUCTION 

Tetra Tech was awarded the Forest Carbon, Markets and Communities (FCMC) Program from the United 
States Agency for International Development (USAID) in late March 2011. The USAID FCMC Program 
supports the implementation of the United States National Reducing Emissions from Deforestation and 
Degradation “Plus” (REDD+) Strategy by building capacity of USAID/Washington and USAID Mission 
staff to design and implement REDD+ activities, through capacity building of host country governments and 
civil society, and through implementation of pilot activities in USAID REDD+ priority countries.  

The FCMC Program has two major intermediate results (IR). The first IR aims at building shared 
understanding and technical capacities on tools, methodologies, and approaches that contribute to the 
international REDD+ architecture. This consists both of building capacity of international stakeholders and 
building capacity of USAID staff. The second IR focuses on working with countries on REDD+ readiness 
activities to undertake actions at a scale that will help them to meet their national commitments. Under this 
work, tools and methodologies will be field-tested and local capacity built. Actions and deliverables under 
these two IRs focus on four technical areas:  

1) Social and Environmental Soundness (SES) for REDD+;  

2) Finance and Carbon Markets (FCM);  

3) Low Emissions Development Strategies (LEDS); and  

4) Forest and Terrestrial Greenhouse Gas (GHG) Measurement, Reporting and Verification (MRV).  

In addition to these technical areas a 5th element was introduced in April 2012 titled ‘Cross-Cutting,’ with 
the objective of making links and integrating work, where appropriate, between the thematic areas and 
undertaking activities that are clearly cross-cutting in nature. 

This semi-annual report discusses activities and achievements from October 16, 2012 through April 15, 2013, 
the second half of the FCMC Program’s second year.  
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2.0 ADMINISTRATION 

The beginning of Fiscal Year 2013 saw a number of staffing changes for FCMC. In October, FCMC began 
the process of increasing staff capacity to address emergent staffing needs by developing scopes of work and 
recruiting for various positions to be based at the FCMC office in Arlington, Virginia.   The first of these was 
to hire a full-time Deputy Task Lead for the SES task, Dr. Janis Alcorn. Dr. Alcorn assists the SES task in its 
large and expanding activity portfolio, especially in regards to ongoing work in Latin America. Additionally, 
FCMC created two new positions related to communications, a Communications and Knowledge 
Management Specialist and a Communications and Research Assistant. Maggie Roth was hired to fill the 
Communications and Knowledge Management Specialist role, and Colin Silver, former Operations Assistant, 
has taken over the responsibility of Communications and Research Assistant. To fill the void left by this 
reorganization, FCMC hired Arjun Khosa as a new Operations and Logistics Assistant to help manage the 
administrative needs of the project, as well as provide logistics support for workshops and trainings. With 
additional work and with a view to taking on more finance, contracting and logistics responsibilities by FCMC 
itself, Morgan Karimi was approved to fill a new Contracts and Budget Administrator position. Since this 
position absorbs many of the responsibilities of the previous Operations Manager, Ani Zamgochian has 
shifted roles to Program Officer to manage the FCMC Performance Monitoring Plan (PMP), support cross-
cutting activities, as well as remaining and additional LEDS functions, among other program assistance. 
FCMC finalized its changes in staffing by hiring Rishi Das to fill the post of Senior Analyst for the MRV Task 
All of these staffing changes this period are reflected in an updated organizational chart for FCMC, shown 
below.  
 
To accommodate the expansion in staffing, FCMC assumed additional office space in November left by the 
African and Latin American Resilience to Climate Change (ARCC) project, another USAID-Tetra Tech 
project which had originally shared the office suite with FCMC 
  
In February, a number of FCMC staff traveled to Burlington to meet with Tetra Tech staff on various 
ongoing issues, including communications and budget. This trip was helpful in further identifying strategic 
paths forward, as well as improving division of labor and roles and responsibilities on the heels of the large 
increase in staffing.  

In addition, during this period Ian Deshmukh assumed the role of Tetra Tech home office Senior Technical 
Advisor/Manager (STA/M) from Matt Sommerville. 
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3.0 SIGNIFICANT ACTIVITIES/ 

ACCOMPLISHMENTS 

3.1 SOCIAL AND ENVIRONMENTAL SOUNDNESS (SES) 

This period saw progress in the SES task as well as the hiring of a new Deputy Task Lead, Dr. Janis Alcorn, 
who will be focusing her efforts on the ongoing work in Latin America. A number of activities and 
deliverables were advanced, including: an SES training course in Bangkok and preparations for two other 
regional trainings in Latin America and Africa, progress on the Lessons Learned from Community Forestry 
study, continuation of a review of the Learning Initiative for Social Assessment of REDD+ (LISA-REDD) 
methods, approval and release of the REDD+ Safeguards and Standards review and accompanying Spanish 
translation, assistance to the Environment Ministry of Colombia in their national safeguards system and SOW 
development for social safeguards work in San Martin, Peru through the REDD+ SES Initiative.  

The Bangkok SES training workshop was successful, and provided significant material and lessons learned to 
build upon for the forthcoming Latin American (Amazonian) training workshop and the (central and West) 
African training workshop.  The Amazonian SES training workshop planning is underway in collaboration 
with USAID's regional project ICAA (Initiative for the Conservation of the Andean Amazon). The African 
SES training workshop planning is underway with the US Forest Service, and will work with USAID's West 
African Regional Mission and regional programs CARPE and STEWARD 

Preliminary findings from the Lessons Learned from Community Forestry and their Relevance for REDD+ 
review were presented at a USAID CBNRM Workshop, in January 2013 in Washington, DC. At this event, 
FCMC hosted an exhibition table with a poster, fact sheet, and informational postcard regarding the studies. 
Drafts of the three regional reviews and global synthesis report have been completed and are in the process 
of being edited and reviewed for submission. A small workshop is being considered to discuss the set of 
reports.  

For the work on reviewing methods for LISA-REDD, the consultant submitted her complete draft report in 
February.  Core members of the LISA-REDD group have reviewed the report and provided feedback. The 
final draft of the report is expected to be completed by the end of April. The group plans to use the 
consultant report as input for a resource guide. 

The safeguards and standards report was approved by USAID and released in January.  The Spanish 
translation of this report has also been approved by USAID and posted on the FCMC website.  An updated 
version of the short briefing document that summarizes the larger report was also approved and translated 
into Spanish.  

A SOW has been approved by USAID to collaborate with the Ministry of Environment and Sustainable 
Development of the Government of Colombia, with the support of World Wildlife Fund (WWF) through a 
subcontract to work with key stakeholder groups to develop a Safeguards System as part of the Colombian 
national REDD+ Strategy.    

The study on shifting cultivation, deforestation, and gender roles in Central Africa is underway. The activity is 
now being managed by FCMC Cross-cutting Task Lead, Stephen Kelleher, with technical inputs from the 
SES team.  
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The revised report on stakeholder engagement has been prepared and is undergoing further review with a 
view to submission by the end of April.  

3.2 FINANCE AND CARBON MARKETS 

The FCM task has finalized a number of reports and deliverables initiated in earlier quarters, including a 
report on California’s cap-and-trade law (AB 32), an assessment of demand and supply of forest offsets in 
emerging compliance markets and an assessment of Colombia’s financial readiness to participate in forest 
carbon markets. Ongoing work on existing tasks continued: FCMC involvement in the FCPF Methodology 
Framework Design Forums increased; and the REDD Desk task continued with an initial meeting held at 
FCMC’s offices. Three new SOWs were approved: for an event with Bloomberg New Energy Finance; to 
support the development of a guidance document for the VCS JNR; and to host a small event in FCMC’s 
offices to discuss recent FCM reports.  

The Institutional Investor Journal (IIJ) hosted a webcast on California’s cap-and-trade law (AB 32) and the 
implications it may have for institutional investors on November 6th. The webcast focused on the cap-and-
trade and REDD+ provisions in the legislation. The webcast had 322 registered participants and 121 
attendees, most of whom viewed the entire broadcast. The webcast ran for 1 hour and 19 minutes. The 
industry standard for average attendance is 23 minutes. IIJ stated the high participation and attendance “point 
to a very high level of engagement among attendees.” A recording of the webcast is available on the IIJ and 
FCMC websites. A short briefing note to accompany the webcast was prepared and released in advance of the 
webcast and a full analytic report was submitted and approved by USAID in January.  

An assessment of demand and supply in emerging compliance markets was completed and approved by 
USAID in March. The report was revised and a new standalone “summary for policy makers” was prepared. 
Both versions were disseminated through the FCMC Distribution List.  

A draft of the assessment of Colombia’s financial readiness was shared with USAID in January and the 
USAID Colombian mission and Government of Colombia in February for review. The final report was 
approved in March. The report has been translated into Spanish, and a draft of this version is being reviewed 
by the mission in Colombia.    

Collaboration with the FCPF made significant progress during this period. Two technical reports were 
prepared for the FCPF, one on leakage and another on MRV. The reports will be used by the FCPF as 
background papers as it discusses the “methodological framework” that it will develop to quantify emission 
reductions or removals purchased by the FCPF’s carbon fund. FCMC FCM task lead and Terra Global 
Capital staff attended and presented at the first FCPF Methodology Design Forum in January. The 
aforementioned papers were presented by Terra Global Capital and the FCM task lead moderated one of the 
sessions. The FCM and SES task leads attended and participated in the second Design Forum in February. At 
the request of the FCPF the SOW was revised to increase Terra Global Capital’s role in a third paper on 
Financial Approaches for REDD+ Programs from peer reviewer to lead author. A final draft was submitted 
to USAID and the FCPF at the end of this reporting period. The paper will be presented at the third design 
forum in April. The FCM task lead was also invited to continue his contributions as a member of the 
Technical Advisory Panel through the remainder of the methodological framework process. 

The REDD Desk task continued as planned. The kick-off meeting was held in DC and FCMC’s offices in 
February. The work continues to move along as scheduled. 

A new SOW to host an event in New York City with Bloomberg New Energy Finance was approved. FCMC 
will host an event leading up to Bloomberg’s annual Summit on April 22 with a focus on emerging 
opportunities in the forest carbon markets. The event will showcase existing FCMC work products and draw 
upon recent developments in other agencies and include speakers from Terra Global Capital, Development 
Credit Authority (DCA), Overseas Private Investment Corporation (OPIC), and Multilateral Investment 
Guarantee Agency (MIGA). A summary post-event report will be produced. A new SOW for a similar, 
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smaller event to be held in the Tetra Tech offices in Rosslyn was approved. This event will focus on 
informing USAID, policy makers, donors, civil society and REDD+ developers on recent FCM work and 
developments in the sector. 

A new SOW to develop a guidance document for the VCS JNR was initiated. The guidance document will 
provide practical advice to governments and other stakeholders on how to develop jurisdiction wide baselines 
and REDD+ programs following the VCS JNR. The guidance document is expected to be completed in July 
2013.  

New SOWs are also being considered. These include additional work in Colombia following on from the 
recently completed financial readiness assessment, analytic work on how to increase finance to support 
REDD+ and low emission agriculture activities, analytic support to the US Department of State following on 
from the Conference of the Parties (COP) 18 REDD+ decisions, and analytic support on results based 
finance for a workshop being sponsored by the Norwegian International Climate and Forests Initiative.   

3.3 MEASUREMENT, REPORTING AND VERIFICATION 
(MRV/INVENTORIES) 

During this period, the MRV task also made progress. Rishi Das joined the MRV team as a Senior Analyst to 
support a number of current activities and develop others. FCMC co-hosted the seventh regional workshop 
on Forest Carbon monitoring in Merida, Mexico, part of the GEO-FCT/SilvaCarbon workshops series. The 
SilvaCarbon-FCMC partnership continues to be productive, with close coordination on research and review 
of community-based MRV experience and designing and hosting the next regional workshop in the 
SilvaCarbon series, to be held in May 2013. In the Andean region, FCMC has been very active on MRV work, 
with approval of the Colombia SOW on MRV reference levels and preliminary planning of the SOW on 
community-based MRV in Colombia. In Peru, technical capacity building for land use change monitoring is 
progressing. The MRV Manual Version 1.1 draft has been completed and submitted to USAID for review 
and comment, with Version 2.0 being planned currently. The MRV Manual is intended as a resource on best 
practices for establishing a national REDD+ MRV system. Version 1.0 of the manual was reviewed by 
USAID as a working draft. The review comments were addressed and additional valuable information was 
included to produce an intermediate Version 1.1. The next version, 2.0, is currently being planned and will 
include significant new material from SilvaCarbon and other partners and is intended to be a public document 
in some form. Work on the translation of the Greenhouse Gas Management Institute (GHGMI)’s online 
training modules into Spanish is set to begin in late March. 

The support to forest monitoring in Peru with the planned contribution of the University of Maryland 
(UMD) is in progress (a subcontract with UMD is pending). UMD’s satellite-data processing and forest-
monitoring system has been installed within the Peruvian Ministry of Environment (MINAM) agency. Two 
iterations of national maps of forest cover and deforestation for 2000 - 2011 have been produced. A working 
session was held during February, with members from CI and UMD visiting MINAM for one week. This was 
very productive, and timelines were confirmed and bi-weekly videoconferences are now implemented. 
Additional specific items in the session include: 1) a definition of the sampling and validation methodology 
for the current map version, 2) a contract for an independent analyst to interpret validation points and 
conduct the validation calculations, 3) a strategy to invite others to a multi-map comparison and validation 
workshop, 4) a strategy to invite another group within MINAM, a planning department for the Peruvian 
Ministry of Environment (DGOT), to be full partners on the project, 5) a communication protocol, 6) a 
strategy to define the regional capacitation workshops and coordinate them with other workshops planned by 
MINAM, and 7) an agreement with SilvaCarbon on budgets for expenses of additional equipment requested 
by MINAM. The early success of this activity was evidenced by news we received while there. The 
Organization of the Amazonian Cooperation Treaty (OTCA) project, a multi-national Amazon-wide project, 
seeks to report on Amazonian deforestation in an international meeting in Portugal in April. Peru’s Ministry 
of Agriculture (MINAG) had to decide if they felt any existing products were appropriate for this public 
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venue. In a meeting where all existing products were presented, the current version from the FCMC activity 
was selected by MINAG as being the most realistic product and most appropriate for providing to OTCA to 
include in their presentation.     

The Colombia MRV reference level (RL) activity is now underway. The FCMC MRV team spent a week in 
February in Bogota planning the community-based MRV (CBMRV) activity and finalizing the RL activity 
SOW.  There was a productive discussion on the vision and broad issues for CBMRV in Colombia, and a 
variety of possible activities were discussed and outlined for development in the SOW.  The FCMC team also 
attended an FCPF-hosted international donor meeting in Bogota, and the USAID/FCMC contribution was 
prominently featured for its contribution to REDD+ Readiness in Colombia. Eric Fernandes of FCPF 
suggested a follow-up meeting back in DC this spring. FCMC also met with the director of the Environment 
Office at USAID-Colombia to review FCMC’s current and planned activities in Colombia. Finally, FCMC 
met with the leads of a new German-funded project led by Climate Focus and Winrock on assisting 
Colombia in a trial of jurisdictional/nested REDD+. That project has no support for in-country partner 
inputs to technical aspects of reference-level modeling, and it is expected that the FCMC activity will be a 
major source of support for those needed activities.  

Version 1.1 of the MRV manual was submitted for comment to USAID, and will be undergoing revisions at 
the start of the next reporting period. This version takes into account comments received from USAID and 
SilvaCarbon colleagues, forwarded to FCMC by USAID. It also includes other modifications based on 
discussions of the group of authors. Included will be a modification of the structure of the main chapters. In 
addition, a short associated document on the key aspects of an MRV system targeted to a decision-making 
audience will be provided. FCMC is looking ahead to begin work on Version 2.0 of the MRV manual once 
Version 1.1 is approved, and has submitted a work plan for the Version 2.0 preparation.   

The translation of two of GHGMI’s online training courses on forest carbon and greenhouse gas (GHG) 
inventories began in late March. The translation is expected to be complete by May 2013, and FCMC is 
working with GHGMI to determine the participants and availability of the English and Spanish course 
material to select Latin American partners and USG staff.  

The FCMC-SilvaCarbon partnership continues to be productive. FCMC contributed to the recent GEO-FCT 
SilvaCarbon workshop on forest monitoring held in Merida, Mexico in January. FCMC is working closely 
with SilvaCarbon in coordination of MRV support to Peru and meetings with other donors and partners to 
ensure coordination among multiple efforts there. FCMC and SilvaCarbon will be designing and hosting the 
next regional workshop on community-based MRV, which will likely be held in Lima in May 2013. 
SilvaCarbon is also advising FCMC on co-authors for Version 2 of the MRV manual.  

3.4 LOW EMISSIONS DEVELOPMENT STRATEGIES (LEDS) 

The LEDS portfolio maintains its two main focal areas of support to Huila, Colombia in their preparation of 
a climate change action plan and development of an analysis of government capacity for LEDS in Guatemala.   

In Colombia, a planning workshop was held in late January attended by technical experts as well as 
representatives of USAID/Washington and the Colombia Mission. Priorities identified and planned in the 
previous stages were modified to focus more on information management in a way that can support decision 
making in Huila. A meeting of the Huila Climate Change Task Force convened in March and was joined by 
the consultant selected to prepare the Climate Change Action Plan. The consultant will first draft the 
framework for the action plan, to be followed by the development of the action plan itself. The detailed terms 
of reference and SOW have been finalized and submitted to USAID. The encouraging element of this SOW 
is that it is being jointly funded by CAM and FCMC, with CAM providing the bulk of resources.  

FCMC has been providing cross-sectoral technical assistance to the USAID Guatemala Mission in 
collaboration with the InterAmerican Development Bank (IDB).  A team of six sectoral experts in land use, 
industrial processes, agriculture/livestock, energy, transportation and information management worked with 
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the Guatemalan Ministry of Natural Resources (MARN) and the General Secretariat for Planning 
(SEGEPLAN) during a two week field visit from 25 February – 4 March 2013. The team conducted an 
institutional capacity assessment of SEGEPLAN and MARN to implement LEDS work, and performed a 
gap assessment on information availability in Guatemala to contribute to evaluating LEDS activities. The 
team’s visit coincided with the US interagency Enhancing Capacity for LEDS (EC-LEDS) scoping visit and 
many interviews were conducted jointly.  A member of the FCMC team also participated on the EC-LEDS 
team, ensuring complementarity between the work of the two teams. The team delivered a draft report to 
USAID-Guatemala in early April 2013, and anticipates building on this report by providing additional 
technical support in the land use, land-use change and forestry (LULUCF) sector over the coming months, 
within the original budget for the activity. 

3.5 CROSS-CUTTING ACTIVITIES 

During this reporting period, a number of Cross-cutting-managed tasks advanced, including the East Africa 
Regreening Study, the study on Shifting Cultivation, REDD+ and Gender in Central Africa, assisting to 
organize a CARPE workshop and an options paper on the joint FCMC-USFS mission to West Africa.   

The East Africa Regreening Study received a green light from USAID to proceed into the scoping phase. 
Tetra Tech Senior Associate and FCMC STA/M Ian Deshmukh is serving as team leader and, for the initial 
scoping phase, working with a Nairobi-based consultant serving as Deputy Team Leader. An initial scoping 
mission to Uganda and Ethiopia was agreed in January and took place in February. The mission visited the 
ECOTRUST Uganda/Plan Vivo Team in Uganda and the World Vision Humbo Farmer Managed Natural 
Regeneration team in Addis Ababa, as well as the USAID Missions and other relevant partners in both 
countries. The scoping trip to the third focal country, Kenya, to include the International Small Group Tree 
Planting Program (TIST) and Greenbelt Movement, could not take place due to a Temporary Duty (TDY) 
travel ban related to the Kenyan election and will be undertaken during the next mission, planned for late 
April-May. The objective of the scoping phase was to present and discuss the draft SOW for the study, 
generate feedback on the questions and methods proposed and to assess existing information to adequately 
answer key questions and revise and finalize the scope of work and methodology for the study. The full study, 
based on the results of the scoping mission and revised SOW, will take place in the April/May with an 
expanded study team recruited during the scoping phase that reflects outcomes from that phase and the 
technical expertise required for the full study. As the Kenya elections were largely peaceful, USAID is 
expected to lift the TDY restrictions in time for a scoping visit in late May, with the Phase 2 field work 
following in June. 

Work on the comprehensive Shifting Cultivation, REDD+ and Gender Study in Central and West Africa 
advanced significantly and all field work for the Central Africa elements of the study were completed. The 
West Africa portion of the study will be considered at a later date, pending decisions on the allocation of 
FCMC funds. The initial findings of the DRC field work conducted last quarter were presented at a meeting 
of the USAID Central Africa Regional Program for the Environment (CARPE) and other partners in DRC 
and to the Yale University chapter of the ISTF.  Initial findings were well received. The DRC team 
reconvened in DRC in February and visited two additional landscapes there. A Cameroun-specific support 
team was assembled to join the Team Leader to undertake field work in Cameroun and the initial summary 
reports were submitted for review in mid-April, and the review is ongoing. A final report summarizing the 
findings of the Central Africa study will be prepared in the coming months. The most recent findings from 
the DRC and Cameroun up visits were presented at meetings in Kinshasa and Yaounde and the initial 
findings were met with positive reactions. 

An options paper was prepared based on the ideas and inputs generated during the joint USFS-FCMC 
mission to West Africa during the last quarter. Feedback on the paper is being solicited from USAID 
Missions and partners interviewed during the scoping mission. The budget for this engagement has been 
reduced and the final option or options in the region will be extremely focused given the limited resources. 
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The nature of this investment will be determined early in the next quarter in consultation with USAID and 
USFS, including its STEWARD program 

One area of collaboration between USFS and FCMC that is moving forward is cooperation on a West and 
Central Africa workshop on SES. The detailed planning for this activity has begun and will accelerate in the 
next quarter. The workshop is tentatively planned for the 1st quarter of FY14. 

Coordination continued with CI on the development of the AGRC REDD+ competencies framework. A 
revised budget and timeline was prepared for AGRC partners and a similar revision is pending for CI. 
Preparations are underway to present the initial framework at the meeting of the United Nations Framework 
Convention on Climate Change (UNFCCC) SBSTA and/or the REDD+ Partnership next quarter, with the 
planned global workshop currently planned for July 2013. A first complete draft of the framework was 
created and submitted to AGRC partners and FCMC for review. The Chief of Party and Task Leads across all 
four technical areas of the program provided detailed comments, and FCMC will continue to work with CI 
and other AGRC partners to further develop, review and finalize the Framework. 

FCMC was requested to support USAID/CARPE to develop and organize a workshop for CARPE partners 
and related technical experts in May 2013. FCMC is working with Ken Creighton of USAID/Kinshasa and 
the USFS on the workshop. Final dates, a venue and participants have been identified and work is continuing 
on the final agenda.  

3.6 COMMUNICATIONS AND PERFORMANCE MONITORING 

FCMC began increasing internal capacity for communications on a large scale during this period, through 
staffing changes and new organizational capacity. There has been an increase in use of the FCMC website, 
including posting regular news stories that detail involvement in various workshops and scoping missions. 
The website has undergone an aesthetic and presentational review to better serve the needs of FCMC 
products and outcomes. Strategic mailings to the FCMC distribution list have been reviewed and enhanced, 
including a well-received quarterly newsletter. Updates and adaptive management of FCMC brochures, power 
point presentations, and fact sheets have been undertaken to ensure consistency, compliance and timeliness 
for all FCMC communication. More formal incorporation of communications planning into SOW 
development and activity implementation is also being implemented, particularly for activities that require 
active outreach. 

FCMC is in the process of revising targets related to indicators in its PMP and standardizing templates for 
data capture.  Revisions will reflect priority activities as directed by FCMC’s Contracting Officer’s 
Representative (COR).  Following the most recent update, FCMC’s indicators are as follows: 

 Indicator 1 - Number of days of USG funded technical assistance in natural resources management 
and/or biodiversity conservation provided to counterparts or stakeholders 

 Indicator 2 - Number of days of USG funded technical assistance in climate change provided to 
counterparts or stakeholders 

 Indicator 3 - Person hours of training completed in climate change supported by USG assistance 

 Indicator 4 – Number of institutions with improved capacity to address climate change issues as a 
result of USG assistance (Sustainable Landscapes) 

 Indicator 5 – Number of laws, policies, strategies, plans, agreements, or regulations addressing 
climate change (mitigation or adaptation) and/or biodiversity conservation officially proposed, 
adopted, or implemented as a result of USG assistance (Sustainable Landscapes) 
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4.0 ISSUES TO CONSIDER/ 

RESOLVE 

This period saw a significant amount of work approved and underway. FCMC is making progress in 
expanding the project’s activity portfolio and committed funding. Work is underway by USAID to obligate 
the remaining funds to reach the FCMC contract ceiling and to extend the contract by six months. There is 
interest from the US State Department to commit $2 million to FCMC via USAID. One important issue is 
resolving intellectual property issues related to completing the UMD subcontract to support the Peru MRV 
work. Discussions are ongoing with USAID on this matter.  
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5.0 SUMMARY AND 

CONCLUSION 

 

As this report indicates, there has been significant progress on a number of diverse deliverables and activities, 
including analytical studies and in-country work across the range of FCMC themes. This includes a major SES 
training course in Bangkok, LEDS work in Guatemala got underway, and completion of reports on 
safeguards, Colombia REDD+ finance and markets, California cap-and-trade, and emerging compliance 
markets. Substantial work progressed on the shifting cultivation study, including the culmination of the 
second field study in Cameroon. Preliminary findings on FCMC work on lessons learned from community 
forestry and REDD+ were represented at a USAID CBNRM workshop in January. Agendas have been 
drafted and invites sent out to communicate and deliver some of FCMC’s recent FCM work at events in New 
York City with Bloomberg and in DC. MRV work in Peru was begun and the groundwork for FCMC MRV 
work in Colombia was laid. A draft version 1.1 of the MRV manual was finalized towards the end of this 
period along with a work plan for Version 2.0, which were submitted to USAID for review. The East Africa 
Regreening Study also was initiated. 

Through the addition of new staff, FCMC has ramped up capacity for activity design, implementation and 
communications. The project expects a continuation of robust activity heading into the start of its third year.  
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